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10% Probability 60% Probability  90% Probability
 2007 Cost Estimates  $3,100 Million  $3,770 Million  $4,200 Million 

 2009 Cost Estimates  $2,585 Million  $3,175 Million  $3,550 Million 

  Net Savings  $515 Million  $595 Million  $650 Million 

Additions to Cost

10% Probability 60% Probability  90% Probability

ADDITIONS TO COST  $160 Million  $230 Million  $265 Million

Savings

10% Probability 60% Probability  90% Probability
Design Engineering

River Crossing Substructure $240M  $265M  $275M 

Other (Unit Prices, Quantities, Etc.)  $70M $85M $95M 

Highway Refinements

Eliminate Victory Braid*  $50M  $60M  $70M 

Eliminate Marine Drive Flyover*  $35M  $45M  $50M 

Re-Use Existing North Portland Harbor Bridge  $70M  $95M  $110M 

Lower Profile across Hayden Island  $80M  $105M  $125M 

12-10 Lane River Crossing  $20M $25M  $30M 

Reduce NB Lane from SR 14 to SR 500  $40M  $55M  $60M 

Eliminate SR 500 North Ramps*  $70M $90M  $100M 

SAVINGS $675 Million $825 Million  $915 Million 

*These elements will be included in the FEIS but are not intended to be part of the initial capital construction project.
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